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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Datflime: July 2, 1999 / approximately 1:00 p.m. 

Site Contact(s): Bob Cathel Phone: 966-6880 

Regulatory Contact: . Chris Gilbreath Phone: 692-337 1 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Discussed progress and status of actions at B865 / B883. 

Discussion 
A meeting was held with Chris Gilbreath and Dave Kruchek (CDPHE) to discuss actions 
at B865 and B883. 

MeetinP Notes 

Meeting with CDPHE (Chris Gilbreath, Dave Kruchek) 
July 2, 1999 

Start - 1:00 p.m. End - 2:30 p.m. 

Attendees: Steve Tower, Jim Archibald, Tom Scott, Randy Leitner, Gary Konwinski, 
and Bob Cathel. 

B865 & B883 Activities 

+ Carpenter Shop 
The carpenter shop and associated shed roof are conventional frame construction. 
The walls of the carpenter’s shed are the metal sides of the adjacent cargo 
containers. The ends are 2x4-frame construction with fiberglass insulation, 
drywall interior finish and sheet metal outer finish. Gary intends to comply with 
HSP 18.10 (radiological free release criteria) and dispose of the materials of 
construction as a sanitary waste. Chris is in agreement with this approach. 
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+ Fire Suppression System for the Sutton Extrusion Press 
The Sutton Extrusion Press fire suppression system consists of a COz tank, air 
pump and vaporizer. These items reside on a concrete pad south of B865. Gary 
stated that this system is a “one-way” system to the Sutton Extrusion Press and 
not part of any ventilation system. Radiological surveys for these items will be 
conducted as required in HSP 18.10. All of the components are slated for removal 
and sale. Chris is in agreement with this approach. 

+ CO2 Cleaning Equipment 
This equipment is located west of B883 and consists of a large COZ tank, an air 
compressor, air dryer and electrical panel. The system components will be 
surveyed as per HSP 18.10. All of the components are slated for removal and sale. 
Chris is in agreement with this approach. 

+ Cargo Containen 
The cargo containers that store records as well as new equipment and no-longer- 
needed supplies are located west of B865. The contents of the containers will be 
sorted into excess equipment and materials that can be sold at auction and into 
waste paper records that will enter the sanitary waste stream. The remaining 
records will be sent to long-term storage as required by the Site records 
management system. All items, including the records, will undergo radiological 
and beryllium surveys, as required by Site protocol. Following the removal of 
electrical power to the cargo containers, they will be appropriately surveyed (HSP 
18.10) and removed. Chris is in agreement with this approach. 

+ Electrical Switch-Gear and Housing for the Sutton Extrusion Press 
The Sutton Extrusion Press switchgear house is a metal building designated as 
B863. This building contains electrical components necessary to manage the 
electrical power to the inactive Sutton press. These components as well as the 
transformer that resides outside of the switchgear house represent a new 
installation in this location. This installation location as well as the process 
knowledge was sufficient for Radiological Engineering to issue a no-survey 
Wastflroperty Release Evaluation. However, minimal radiological surveys will 
be performed. All electrical gear as well as the switchgear house will be 
disassembled and sold at auction. Currently there are no plans to act on this 
building. Chris re-enforced the concept of using the “Typing” process. Gary will 
be working with Tom Scott on this. Furthermore, Gary intends to prepare a work 
package to cutout the 110V line to B863. Chris is in agreement with this 
approach . 

Dave Kruchek stated that he doesn’t have a need at this time to see documents related to 
this project. However, if in the future he does he will contact Tom Scott, Ron Carlson or 
Ted Hopkins. 
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What’s happening now at B865 and BSS3? 

- 883 
Gary wants to move - 3500 gallons of oil out of the building between now and the end of 
FY99. Approximately 1600 gallons of this oil may be radiologically contaminated with 
the balance of the 3500 gallons “off-spec” used oils. Gary also intends to pack some 
crates with combustibles. 

I_ 865 
Waste packaging operations are very active in this building, Gary finished his 34* crate 
yesterday. All oil is out of BS65 with the exception of maybe 30 gallons of pump oils. All 
RCRA systems are either closed or RCRA Stable. Gary may be interested in talking with 
CDPHE to remove the process waste system that goes to BS66. Gary is also performing 
size reduction of cabinets and would like to strip out anything not plumbed to the building. 

Gary doesn’t want to have to heat B865 and he will therefore need to drain various 
firdwater lines per Fire Protection Engineering direction. Gary is also with Fire 
Protection to determine what additional combustibles will need to be removed. 

Jim asked that Gary keep Dave in the loop on activities via the consultative process. Jim 
suBested that every 2 or 3 weeks (or other schedule that works) we discuss our plans 
regarding equipment removal with CDPHE. Gary’s god is that by the end of FY99 he 
wants to have a “shell” of a building, except “big” machines. 

Vent System 
Regarding the system that vents to a “drop box”, Chris is of the opinion that this doesn’t 
have a pathway to the environment. This is a system of stand-alone vents that draw 
particulates away from a machine (e.g., lathe, drill press, etc.). All of these vents are 
connected to a single overhead duct, which then deposits the particulate matter into a drop 
box. The collected particulate materials are then bagged out and managed appropriately. 

Walk-down 
Lastly, Dave would like to walk-down B865’8883, B881 and B444 soon. Dave will 
contact Ron Carlson to set this up. Dave’s tentative schedule is 7/15/99. 

Contact Record Prepared By: Bob Cathel, RMRS, Environmental Compliance 
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Distribution: 
R. DiSalvo, RFFO 
S. Tower,RFFO 
D. Grosek,RFFO 
C. Gilbreath, CDPHE 
D. Kruchek,CDPHE 
T. Hopkins,RMRS 
B. McPherson, RMRS 
G. Konwinski, RMRS 
L. Tyler, RMRS 
R. Leitner, Proctors Enterprise 
K. Myers, Proctors Enterprise 
D. Shelton, K-H 
E. Phillips, K-H 

L. Brooks, K-H 
K. N0rtkR-H 

J. Archibald, K-H 
T. Scott,K-H 
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